



## 2019 Challenge Match Program

### Timeline

July 18	Board approves plan
July 25	Information meeting
August 16	Application deadline
August 21 – September 11	Committee review
September 13	Grant Committee meets
September 20	Board approves participants Participants notified Press release
November 4 – November 12	Match period (9 days)
November 29	Matching Gift Tracking Sheets Due
December 6	Copies of Thank you letters Due
December 19	Report to the Board
December 20	All distributions made